COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D: C20963R

PCN. 20963R- Bl D

CONTRACT DESCRI PTI ON\:
1 25A MP 0-8 ROCKFALL M TI GATI ON

PRQJECT NO | MD25A- 036
1 25A MP 0-8 ROCKFALL M TI GATI O
NAME OF ROAD:

PRQIECT COUNTI ES: LAS ANl MAS

CONTRACTOR:
ROCK SOLI D SOLUTI ONS CORPCRATI ON

195 LODGEPOLE Cl RCLE

PARACHUTE 0O 81635  (970)903-3028

CURRENT PROJECT AMI:  $ 2,402, 482. 24 PARTI Cl PATI NG

AWARD PRQJECT AM: $ 2,196, 220. 44 NON-PARTI Cl PATI NG

PERCENT COMPLETE: 71. 25% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 690, 745. 98 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI VS $ 0.00 RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO 0003

COFRS REPCRTI NG CATEGCRY: 2

Page 1
ESTI MATE RUN 07/ 24/ 2017

15:03: 14

TI ME CHARGED: 146.0 DAYS TIME ALLOWN 7/29/2017 FI XED COVPLETI ON DATI

PERCENT TI ME: 83.91 ORI G TI ME ALLON 7/29/2017 FI XED COVPLETI ON DATI

PAY PERI CD ENDI NG 07/ 01/ 2017 DATE TI ME STARTED 02/06/2017
DATE LET 12/ 15/ 2016 DATE WORK BEGAN

DATE AWARDED 01/ 04/ 2017 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 02/ 02/ 2017 DATE ACCEPTED

DATE NOTI CE TO PROCEED 02/ 06/ 2017

$ 7,125. 00 $ 2,375. 00
1, 704, 611. 26 460, 601. 43
1,711, 736. 26 462, 976. 43
0. 00 0. 00
1,711, 736. 26 462, 976. 43
-32,943.31 0. 00
0.00 0. 00
1,678, 792. 95 462, 976. 43
0. 00 0. 00
0. 00 0.00
1,678, 792. 95 462, 976. 43
0.00 0. 00
pAMENT DE s 462,976.43

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20963R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0003 15:03: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00001 *C earing and G ubbi ng 0. 300 0. 300
ACRE 0. 000 0. 00
20, 700. 00000 0. 300 6, 210. 00
0010 202-00220 *Renoval of Asphalt Mat 121. 000 111. 000
SY 0. 000 0. 00
20. 70000 111. 000 2,297.70
0015 202- 00250 *Renoval of Pavenent MarKking 27, 300. 000 353. 000
SF 0. 000 0. 00
0. 86000 353. 000 303. 58
0020 202-01180 *Renmoval of Median Barrier 445. 000 445. 000
LF 0. 000 0. 00
45. 00000 445. 000 20, 025. 00
0025 202- 01300 *Renoval of End Anchorage 16. 000 16. 000
EACH 0. 000 0. 00
288. 00000 16. 000 4, 608. 00
0030 203-00000 *Uncl assi fied Excavation 484. 000 484. 000
CcY 0. 000 0. 00
25. 30000 484. 000 12, 245. 20
0035 203-00400 *Rock Excavation 13, 700. 000 4,443. 000
cY 7,077.000 346, 773. 00
49. 00000 11, 520. 000 564, 480. 00
0040 203-00705 Access Pit 1. 000 0. 800
EACH 0. 000 0. 00
59, 000. 00000 0. 800 47, 200. 00
0045 203-01500 *Bl adi ng 20. 000 15. 000
HOUR 0. 000 0. 00
161. 00000 15. 000 2,415.00
0050 203-02300 Rock Scal er 80. 000 24.000
HOUR 0. 000 0. 00
105. 00000 24.000 2,520. 00
0055 208-00011 Er osi on Bal es (Wed Free) 97. 000 90. 000
EACH 7.000 406. 00
58. 00000 97. 000 5, 626. 00



CONTI D: C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20963R- Bl D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO. 0003 15: 03: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00012 Erosion Log Type 1 (9 Inch) 200. 000 140. 000
LF 0. 000 0. 00
7. 75000 140. 000 1, 085. 00
0065 208- 00035 Aggregat e Bag 40. 000 30. 000
LF 10. 000 865. 00
86. 50000 40. 000 3, 460. 00
0070 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 783. 00000 1. 000 1,783.00
0075 208- 00056 StormDrain Inlet Protection (Type IIl) 2.000 2.000
EACH 0. 000 0. 00
1, 323. 00000 2.000 2,646. 00
0080 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 1. 000 2,900. 00
2, 900. 00000 2.000 5, 800. 00
0085 208-00106 Sweepi ng (Sedi nent Renoval ) 20. 000 0. 000
HOUR 10. 000 1, 200. 00
120. 00000 10. 000 1, 200. 00
0090 208- 00207 *Erosi on Control Managenment 30. 000 14.000
DAY 5. 000 3, 150. 00
630. 00000 19. 000 11, 970. 00
0095 210- 04020 *Modi fy Inlet 1. 000 1.000
EACH 0. 000 0. 00
5, 175. 00000 1. 000 5,175. 00
0100 211-01115 Rock Rei nforcenment (Nunmber 10) 625. 000 200. 000
LF 0. 000 0. 00
73. 00000 200. 000 14, 600. 00
0105 211-02116 Rock Dowel 2, 025. 000 810. 000
LF 0. 000 0. 00
31. 00000 810. 000 25, 110. 00
0110 212-00006 *Seedi ng (Native) 1. 500 0. 000
ACRE 0. 000 0. 00
4, 000. 00000 0. 000 0.00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20963R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0003 15:03: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 213-00013 *Spray-on Mul ch Bl anket 150. 000 0. 000
LB 0. 000 0. 00
75. 00000 0. 000 0. 00
0120 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0. 00
0125 304- 06007 *Aggregat e Base Course (C ass 6) 784. 000 784. 000
CY 0. 000 0. 00
71. 30000 784. 000 55, 899. 20
0130 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 545. 000 274. 360
TON 0. 000 0. 00
184. 00000 274. 360 50, 482. 24
0135 403-34742 *Hot M x Asphalt (G ading SX)(75) (PG 64-22) 1, 331. 000 1, 331. 000
SY 0. 000 0. 00
64. 40000 1, 331. 000 85, 716. 40
0140 411-10255 *Enul sified Asphalt (Sl ow Setting) 150. 000 148. 000
GAL 0. 000 0. 00
11. 50000 148. 000 1, 702. 00
0145 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 257. 000 257. 000
LF 0. 000 0. 00
89. 70000 257. 000 23, 052. 90
0150 603-05018  *18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3,162. 00000 1. 000 3,162. 00
0155 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2, 490. 000 2,238.000
LF 0. 000 0. 00
32.20000 2,238.000 72, 063. 60
0160 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
2,530. 00000 1. 000 2,530. 00
0165 606- 02003 *End Anchorage (Nonfl ared) 16. 000 16. 000
EACH 0. 000 0. 00
2,473. 00000 16. 000 39, 568. 00



CONTI D C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20963R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0003 15:03: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-20014 *Tensi oned Cable Barrier (TL-4) 605. 000 0. 000
LF 0. 000 0. 00
43. 70000 0. 000 0.00
0175 606-21010 *End Anchorage (Tensioned Cable Barrier) 4. 000 0. 000
EACH 0. 000 0. 00
5, 520. 00000 0. 000 0. 00
0180 607-20000 Saf ety Screen 4. 000 4.000
EACH 0. 000 0. 00
17, 500. 00000 4.000 70, 000. 00
0185 612-00010 *Del i neator (Special) 460. 000 447. 000
EACH 0. 000 0. 00
51. 75000 447. 000 23,132.25
0190 612-00037 *Del i neator (Flexible) (Flat Munted) 583. 000 483. 000
EACH 100. 000 9, 775. 00
97. 75000 583. 000 56, 988. 25
0195 614-85001 *| npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
28, 290. 00000 0. 000 0. 00
0200 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 250 3, 550. 00
14, 200. 00000 0. 750 10, 650. 00
0205 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
135, 000. 00000 1. 000 135, 000. 00
0210 626-01103 *Public Information Services (Tier I11) 1. 000 0. 500
LS 0. 250 4, 887. 50
19, 550. 00000 0. 750 14, 662. 50
0215 627-00007 *Epoxy Pavenent Marking (Special) 150. 000 0. 000
GAL 0. 000 0. 00
121. 00000 0. 000 0. 00
0220 627-00011 *Pavenent Marking Paint (Wt erborne) 396. 000 396. 000
GAL 0. 000 0. 00
60. 00000 396. 000 23, 760. 00



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20963R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0003 15:03: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00000  *Fl aggi ng 2, 000. 000 583. 000
HOUR 258. 500 8,918. 25
34.50000 841. 500 29,031.75
0230 630- 00007 *Traffic Control Inspection 52. 000 21.000
DAY 17. 000 5, 865. 00
345. 00000 38. 000 13, 110. 00
0235 630-00012 *Traffic Control Managenent 100. 000 41.000
DAY 18. 000 20, 700. 00
1, 150. 00000 59. 000 67, 850. 00
0240 630- 80001 *Fl ashi ng Beacon (Portabl e) 30. 000 12. 000
EACH 9. 600 11, 040. 00
1, 150. 00000 21. 600 24, 840. 00
0245 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 4. 000
EACH 3. 200 736. 00
230. 00000 7.200 1, 656. 00
0250 630-80341  *Construction Traffic Sign (Panel Size A) 82. 000 41. 000
EACH 32. 800 1, 886. 00
57.50000 73. 800 4, 243. 50
0255 630-80342  *Construction Traffic Sign (Panel Size B) 117. 000 53. 000
EACH 52.300 3,307.98
63. 25000 105. 300 6, 660. 23
0260 630-80343  *Construction Traffic Sign (Panel Size Q) 64. 000 31. 500
EACH 26.100 1, 800. 90
69. 00000 57. 600 3,974. 40
0265 630-80348 *Construction Information Sign 4.000 2. 000
EACH 1. 600 552. 00
345. 00000 3. 600 1,242.00
0270 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 3,220. 00
4,025. 00000 1. 800 7,245.00
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 1. 200 2,070.00
1, 725. 00000 2.700 4, 657. 50



CONTI D C20963R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20963R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQIECT: | MD25A- 036 ESTI MATE NO 0003 15:03: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 58. 000 29. 000
EACH 23. 200 400. 20
17. 25000 52. 200 900. 45
0285 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 6. 000
EACH 4. 800 110. 40
23. 00000 10. 800 248. 40
0290 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 60. 000 25. 000
EACH 25. 400 584. 20
23. 00000 50. 400 1, 159. 20
0295 630-80370 *Concrete Barrier (Tenporary) 520. 000 260. 000
LF 208. 000 20, 384. 00
98. 00000 468. 000 45, 864. 00
0300 630-80380 *Traffic Cone 300. 000 150. 000
EACH 120. 000 1, 380. 00
11. 50000 270. 000 3,105. 00
0305 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 800 4, 140. 00
5,175. 00000 1. 800 9, 315. 00
0310 630-85041 *Mobi | e Attenuator 30. 000 28. 000
DAY 0. 000 0. 00
460. 00000 28. 000 12, 880. 00
0315 641-10070 *Shot crete Scul pting 700. 000 230. 000
SY 0. 000 0. 00
250. 00000 230. 000 57, 500. 00
0320 700- 70010 F/ A M nor Contract Revisions 23, 405. 340 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20963R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20963R-BI D ESTI MATE RUN 07/ 24/ 2017
PRQJECT: | MD25A- 036 ESTI MATE NO 0003 15:03: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 2,392,982.24 % 460, 601. 43 $ 1, 704, 611. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0335 620-00001 Field Ofice (Qass 1) 1. 000 0. 500
EACH 0. 250 2,375.00
9, 500. 00000 0. 750 7,125.00
CAT 0400 CURRENT AMI  $ 9, 500. 00 $ 2,375.00 $ 7,125.00

PRQJIECT TOTAL CURRENT AMI  $

2,402,482.24 %

462,976.43% 1,711, 736.25



